

Community Advisory Groups

Ypsilanti Community Schools

Balanced Calendar

March 14, 2013

Recommendations


with membership from key stakeholder groups is formed for the purpose of researching balanced calendar models, holding community forums, defining budgetary, logistical and facilities implications and recommending a final design by September 19, 2013 for implementation in the 2014-15 school year.

What is a Balanced Calendar?

Traditional Calendar

Spring Break Summer Vacation 40 Days Learn 60 Days Off 55 Days Learn 70 Days Learn 10 Days Days 3 Days Learn Winter Break **Thanksgiving Break**

Balanced Calendar



Process

- Include views of parents, staff and stakeholders, athletics and co-curricular activities, professional development, summer school, enrichment programs and music/arts.
- Investigate extended year, single track program (our bias) collect data for benefits to students
- Investigate cost, including Title I supplements
- Plan around athletics and music programs.
- Summer job concern for high school. Look into work-study programs and flexible class options. High school students work for "campus" during breaks.

Work Team Proposed Membership

Recommended Committee Members –			
Representatives from the following groups			
Transportation	Transportation representative		
Facilities	Facilities representative		
Parents	One representative from each program/building		
Teacher	 Pre-K Teacher Elementary Teacher Middle School Teacher Special Education Teacher High School Teacher Social Worker/Psychologist 		
Administration	ElementarySecondary		
Community Partners	 YMCA U-M EMU WCC Summer Camp Partners (Leslie Science Center) Chamber of Commerce Other key partners 		

Recommended Timeline

DATE	ACTIVITY	
March 2013	Begin soliciting committee members immediately. Ask building administrators to submit names	
By April 11, 2013	Seat committee	
April 11-May 2	Research models to present to community - research similar models and populations	
May 3 – May 30	Community forums	
May 31 – June 19	Assess data and finalize model	
June 20 – August 22	 Logistics, budget, calendar, programming Develop a draft plan for community review 	
August 22 – September 16	Adjust plan based on community review	
September 19	Final document and plan ready for board review	

Committee Membership

Naomi Norman, WISD	Nancy Harvey, Parent
Carrie Allen, Parent	Karla Graessley, Principal
Terrance Green, Parent	Sima Thurman, Teacher
Jon Margerum-Leys, EMU faculty	Ambrose Wilbanks, Retired Administrator
Beth Vonck, Teacher	Debby Wilbanks, Retired Teacher
Becky Ralls, Special Education Teacher	Belinda Jackson, Teacher
Sue Bloom, Teacher	

Next Steps

1. Find members for the Balanced Calendar Work Team and set a first meeting date.

Questions?

Design Pillars


Birth Through Kindergarten Entry

Leadership at All Levels

Positive Culture/Climate Focused on Learning

High Quality Teachers/Teaching

Every Student Will Have an Opportunity to Earn College Credit or a Career Credential Prior to High School Graduation



Core Values

Diversity

High Expectations for All Students

Student Voice and Empowerment

Resilience

Educational Excellence

Vibrant Family and Community Partnerships

Creativity and Innovation

Respect

Responsibility